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MEMORANDUM FOR 1 Director of Data Processing
25X1 FROM : |
pPuty ef, special Projects Staff/oDP
SUBJECT : Special Projects Staff Weekly Status

Report for Week Ending 6 January 1981

1. SEAFE

Installation of computer hardware at the TRW
Development Facility in Torrance, California, is proceeding
on schedule. Burroughs engineers worked throughout the holidays
to complete the installation of one B7800 and two B6300 computers
all of which are now undergoing installation testing. Operation
of the computers ls expected to be turned over to TRH by
16 Januvary 1981. In addition, 42 Delta Data terminals supplied
by the Agency have arrived at the Development Facility.

Inat»llat;en angd &cak~up of-these terminals is Lo begin next
week. | |

- 25X1

2. ADETAR

A. On 19 December the Government determined
empirically that the ADSTAR coutput system has the inherent
capacity to process the complete range of specified densities.
However, after a series of tests the system has still not
produced the degree of legibility required for formal
acceptance.

B. The Batch~Update program modifications were
completed and installed on 192 December. The changes permit

the ADSTAR data base to be correlated with the AEGIS/RECON
£iles.
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